MUSCATINE

City Hali, 215 Sycamore St.
Muscatine, IA 52761-3840

(563) 262-4141
Fax (563) 262-4142
COMMUNITY DEVELOPMENT Planning,
Zoning,
MEMORANDUM Bullding Safety,
To: Mayor and City Council Members EELLTE '"specg:::“ie;:';:::
Housing Inspections,
Cc: Gregg Mandsager, City Administrator Code Enforcement
Dave Gobin, Community Development Director
From: Adam Thompson, Community Development Coordinator
Date: May 3, 2016
Re: Request to approve Contract Modification No. 1 related to the Muscatine CDBG

Downtown Revitalization Stormwater Project.

Introduction & Background:

The City of Muscatine has approved a contract with Triple B in the amount of $69,558 to

construct stormwater bio-retention cells as a contract requirement of the CDBG DTR Project.
Design has been adjusted removing the east cell and enlarging the footprint of the west cell.
Depths of engineered materials have been adjusted to the most efficient levels. The changes

made are overall deductive changes to reduce the quantities of materials needed. Designs have
been adjusted to represent the changes. Items 13-15 have been removed as they are no longer
needed. Changes have been approved by IEDA and Amy Bouska, NRCS-CD. Contract completion
date has been amended to align with CDBG Fagade project end date.

Grant funds in the amount of $40,000 are budgeted to complete the construction of a
sustainable or green stormwater practice that will manage stormwater runoff from buildings in
the project. The design has been modified to bring cost in line with funds budgeted.

The unit prices for the items below have not changed with the exception of items No. 5
& 6. The contractor is now supplying and placing the material whereas before the contractor
was just placing. This extra work has resulted in a higher unit price. The total base price of the
contract was $69,558.00 and with this change order No. 1 the total contract amount has been
amended to $33,682.50. Please see Table 1 for additional detail and information.

"I remember Muscatine for its sunsets. | have never seen any
on either side of the ocean that equaled them" — Mark Twain



Table 1: Contract Amendment Items

Unit Price Contract Contract Amended  Amended Amended

Quantity. Rrice Unit Rrice Quantity. Rrice

1 Mobilization LS | $ 5,500.00 1 $ 5,500.00| $ 5,500.00 1 $ 5,500.00
2 |Removals, Parking Lot SY[$ 1200 548 $ 6,576.00] % 12.00 290 $_3,480.00
2a 4" PCC sy|$ 4500 16 $ 72000]| $ 45.00 16 S 720.00
3 Removals, Curb & Gutter LF | S 3.00 250 $ 750.00] S 3.00 125 $ 375.00
4 Excavation cY|S 15.00 500 $ 7,500.00| S 15.00 250 $ 3,750.00
5 Aggregate Choke Layer Tons| $ 15.00 24 $ 360.00] S 31.50 19 S 598.50
6 |Agaregate Base Layer Tons| $ 14.00 138 $ 1932001 % 30.50 98 $ 2,989.00
7 Amended Soil Cy|$ 8000 236 $18,880.00| $ 80.00 100 S 8,000.00
8 Muich, Shredded cY|S 5000 30 $ 1,500.001 $ 50.00 17 $ 850.00
9 Angular Rock Spillway Tons| $ 110.00 8 S 880.00f$5 110.00 2 $ 220.00
10 4" Sub drain LF | $§ 1200 350 $ 4,200.00] S 12.00 200 S 2,400.00
11  |Storm Intake Connection EA | $ 400.00 1 $ 400.00|S  400.00 1 S 400.00
12 PCC Curb & Gutter LF | S 2200 380 $ 8,360.00] S 22.00 200 $  4,400.00
13 |HMA Patching & Repair Tons| S 220.00 35 $ 7,70000§ 8  220.00 0 $ °

14 __|Parking Meters & Signage LS | $ 1,300.00 1 $ 1,300.00 | $ 1,300.00 0 $ -

15 Bollards EA | $ 500.00 6 $ 3,000.00 | $ 500.00 0 S -

| Total Base ['$69,558.00 | Amended Contract Total | $ 33,682.50 |

RECOMMENDATION/RATIONALE: It is recommended that City Council approve the attached
Contract Modification No. 1 related to the Muscatine CDBG Downtown Revitalization
Stormwater Project with Triple B Construction Corp.

1. Contract Modification No. 1



MUSCATINE

CONTRACT MODIFICATION
No. 1

Project: Muscatine CDBG Downtown Revitalization Stormwater Project
Project No.: 13-DTR-001
Account No.:  4570-10-4570

You are hereby authorized to make the following changes to the contract documents.
A — Description of changes to be made or work to be done:

Design has been adjusted removing the east cell and enlarging the footprint of the west cell. Depths of
engineered materials have been adjusted to the most efficient levels. The changes made are overall deductive changes
to reduce the quantities of materials needed. Designs have been adjusted to represent the changes. Items 13-15 have
been removed as they are no longer needed. Changes have been approved by IEDA and Amy Bouska, NRCS-CD. More
time has been allotted for construction completion to align with CDBG Fagade project end date.

B — Reason for change

Grant funds in the amount of $40,000 are budgeted to complete the construction of a sustainable or green
stormwater practice that will manage stormwater runoff from buildings in the project. The design has been modified to
bring cost in line with funds budgeted. Contract completion date has been amended to align with CDBG Facade project

end date.

Contract Time Adjustment: Time Added: Contract End Date: 10/31/16

When authorized, contractor agrees to perform the work outlined above in accordance with provisions of the contract
documents.

Contractor Project Manager / Engineer

Agreed: Recommend:

Date Date
By: By:

City Administrator

Approved:

Date
By: Gregg Mandsager
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C - Justification for cost(s)
The unit prices for the items below have not changed with the exception of items No. 5 & 6. The contractor is

now supplying and placing the material whereas before the contractor was just placing. This extra work has resulted in a
higher unit price. The total base price of the contract was $69,558.00 and with this change order No. 1 the total contract
amount has been amended to $33,682.50.

D — Items included in contract

ltem Unit Price Contract Contract Amended  Amended Amended
Quantity Price Unit Price Quantity Rrice
1 Mobilization LS | $ 5,500.00 1 $ 5,500.00| $ 5,500.00 1 $ 5,500.00
2 Removals, Parking Lot SY|$ 1200 548 $ 6,576.00| $ 12.00 290 S 3,480.00
2a 4" PCC SY|S 4500 16 S 720001 S 45.00 16 S 720.00
3 Removals, Curb & Gutter LF | $ 3.00 250 S 75000]S 3.00 125 S 375.00
4 Excavation cY|$ 1500 500 $ 7,500.00] $ 15.00 250 S 3,750.00
5 Aggregate Choke Layer Tons| $ 15.00 24 S 360.00] S 31.50 19 S 598.50
6 Aggregate Base Layer Tons] $ 14.00 138 $ 1,932.00| $ 30.50 98 S 2,989.00
7 Amended Soil cY|s 80.00 236 $18,880.00 | $ 80.00 100 S 8,000.00
8 Mulch, Shredded cY|$ 5000 30 $ 1,500.00] $ 50.00 17 5 850.00
9 Angular Rock Spillway Tons{ $§ 110.00 8 S 88000]S 110.00 2 S 220.00
10 4" Sub drain LF | § 12.00 350 S 4,200.00] S 12.00 200 S 2,400.00
11  |Storm Intake Connection EA | $ 400.00 1 $ 40000]1S$ 400.00 1 S 400.00
12 PCC Curb & Gutter LF S 2200 380 S 8,360.00| S 22.00 200 S 4,400.00
13 |HMA Patching & Repair Tons| S 220.00 35 $ 7,700.00] $  220.00 0 S -
14 _ |Parking Meters & Signage LS § $ 1,300.00 1 $ 1,300.00| $ 1,300.00 0 S -
15 Bollards EA | $ 500.00 6 $ 3,000.00[S$S 500.00 0 S -
| Total Base | $69,558.00 | Amended Contract Total | $ 33,682.50 |
Contractor
Initial:
Date
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